
 

CARLE FOUNDATION HOSPITAL 
611 W. Park Street I Urbana, Illinois 61801 

  

BY FEDERAL EXPRESS 

Ms. Courtney Avery 
Illinois Health Facilities and Services Review Board 
525 West Jefferson Street, 211d  Floor 
Springfield, Illinois 62761 

RE: Carle Foundation Hospital, Project # 15-031 Final Report 

Dear Ms. Avery: 

Below is the final realized costs report for Carle Foundation Hospital's CON permit for project 15-
031, which was approved on August 25, 2015. 

Project Completion 

As set forth in the application, our project completion date was October 31, 2017. This letter serves 
as formal notification that project 15-031 was completed within that timeframe. 

Itemization of Project Costs and Sources of Funds 

Total project costs for Project 15-031 were $28,370,843. The Project Costs table below provides an 
itemized listing showing the Approved Permit Amount and the Final Realized Costs. 

PROJECT COSTS 

Approved 
Permit 

Amount 

Final 
Realized 

Costs 

Preplanning Costs $397,000 $88,392 

Site Survey and Soil Investigation $140,000 $32,615 

Site Preparation $1,250,000 $1,207,005 

Off Site Work $1,050,000 $1,410,578 

New Construction Contracts $15,480,000 $17,912,841 

Modernization Contracts $1,377,000 $555,917 

Contingencies $1,663,380 $636,885 

Architectural/Engineering Fees $1,320,000 $1,403,312 

Consulting and Other Fees $1,135,000 $429,806 

Movable or Other Equipment (not in construction contracts) $3,937,620 $3,635,588 

Bond Issuance Expense (project related) $0 $375,113 

Net Interest Expense During Construction (project related) $0 $420,832 

Fair Market Value of Leased Space or Equipment $0 $0 

Other Costs To be Capitalized $750,000 $261,959 

Acquisition of Building or Other Property (excluding land) $0 $0 

TOTAL PROJECT COSTS $28,500,000 $28,370,843 

RECEIVED 
JAN 2 6 2018 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 
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Carle CARLE FOUNDATION HOSPITAL 
611 W. Park Street I Urbana, Illinois 61801 

The Project Sources of Funds table below provides a listing of the sources of funding of the project. 

PROJECT SOURCES OF FUNDS 
Origin al 
Amount 

Actual 
Expenditures 

Cash and Securities $1,425,000 $3,735,791 

Pledges $0 $0 

Gifts and Bequests $0 $0 

Bond Issues (project related) $27,075,000 24,373,093 

Mortgages $0 $0 

Leases (fair market value) $0 $0 

$0 $0 Governmental Appropriations 

Grants $0 $0 

Other Funds and Sources $0 $261,959 

TOTAL FUNDS $28,500,000 $28,370,843 

Titles XVIII and XIX 

This letter certifies that the reported final realized costs are the total costs required to complete the 
project and that there are no additional or associated costs or capital expenditures related to the 
project that will be submitted for reimbursement under Titles XVIII or XIX. 

Certification of Compliance 

This letter certifies that the project is in compliance with all of the terms of the associated permit. 

Application and Certification for Payment 

The final AlA Application and Certification for Payment for the construction contract of the project 
(Form G702) is attached. Some of the costs reflected in the G702 are in other line items such as Site 
Survey & Soil Investigation, Site Prep, Off-Site and Other Costs to be Capitalized. 
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Carle CARLE FOUNDATION HOSPITAL 
611 W. Park Street I Urbana, Illinois 61801 

Audited Financial Report 

Project costs are not equal to or greater than three times the capital expenditure minimum, so an 
audited financial report is not required. 

If you have any questions or concerns about this project, please feel free to contact Collin Anderson 
at 217-383-7503. 

Sincerely, 

Vul).  1).2,Lie/t 
Stephanie Beever 
Executive Vice President and System Chief Strategy Officer 

Cc: Mr. Michael Constantino, Mr. Michael Mills, Ms. Kara Friedman 
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APPLICATION AND CERTIFICATE FOR PAYMENT 	 DOCUMENT 0702 
Pace 1 of 14 

TO OWNER/CLIENT: 
Carle Facilities Construction and Planning 
611 W. Park St. 
Urbana, Illinois 61801 

FROM CONTRACTOR: 
Grunion Construction. Inc. 
.I01 IN Temple Ave. 
Effingham. Illinois 62401 

PROJECT: 
Carle-Curtis Clinic Expansion 
1701 West Curtis Road 
Champaign. Illinois 

VIA ARCHITECT/ENGINEER: 
Bob Plebanski (Eckenhotf Saunders 
Archltects(ESA)) 
130 East Randal)lh St Suite 1850 
Chicago. Illinois 60801 

APPLICATION NO: 17 
INVOICE No: 17 

PERIOD: 01/09/18 - 01119/18 
PROJECT NO: 16-022 

CONTRACT DATE: 06/10/2016 

DISTRIBUTION TO: 

CONTRACT FOR: Standard Project Template Prime Contract 
CONTRACTOR'S APPLICATION FOR PAYMENT 

Application is made for payment, as shown below. in connection with the Contract. Continuation Sheet is 
attached 

The undersigned certifies that to the best of the Contractor's knowledge. information and belief, the wk.& 
covered by this Application for Payment has teen completed in accordance with the Contract documents. 
that all amounts have been paid by the Contractor for Work which previous Certificates for payment were 
issued and payments received from the Owner/Client, and that current payments shown herein is now 

S 19.448.497.00 due. 
I. 	Original Contract Sum 
2. 	Net Change by change orders 
3. 	Contract sum to date (line 1 ± 2) 
4. 	Total completed and stored to date 

ottimn G on 0703) 
5. 	Retainage: 

a. 0,00°4 of completed work: 
b. of of stored material: 
'Iota/ retainage (Line 5a * 5b or total in column I of 0702) 

6. 	Total earned less retainage 
(Line 4 less Line 5 Total) 

7. 	Less previous certificates for payment 
(Line 6 from prior certificate) 

8. 	Current payment due: 
9 	Balance to finish, including retainage 

(Line 3 less Line 6)  

By: 
State of: 
County of: 
Subscribed and swornbefore 
me this 	

/9 
	

day of 	 > rS 0/ 

ARCHITECT'S/ENGINEER'S CERTIFICATE FOR PAYMENT 

S 630,663.35 cOhfir 	Grunloh 
S 20,079,160.35 
$ 20,079,160,35 

S 0.00 
$ 0.00 

S 0.00 
$ 20,079,160.35 

$ 20,036,099.12 

$ 43.061.23 

$ 0.00 

Dale:  "It /7,1 t 

Notary Pub(c: 
	I") 

My commission expires: 	
/ 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 
Total changes approved in previous 
months by Owner/Client: $ 683,754.33 ($53,090.98) 

Total approved this Month: $ 0.00 • $ 0.00 
Totals: $ 683.754.33 ($53,090.98) 

Net change by change orders: S 630,663.35 

In accordance with the Contract Documents, based on the on-site observations and the data comprising 
this application, the Architect/Engineer certifies to the Owner/Client that to the best of the 

Architects/Engineers knowledge, information and belief that Work is in accordance with the Contract 
Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED, 

AMOUNT CERTIFIED: 	 S 43.661,gs 

(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this - 
Application and on the Continuation Sheet that are changed to confirm to the amour! certified) 

ARCHITECT/ENGINEER: 
By: 	 Date: 

This certificate is not negotiable, The amount certified Is payable only to the contract named herein. 

Issuance, payment and acceptance of payment are without prejudice to the rights of the OwneriClient or 
Contractor under this Contract. 
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